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Subject: Permitting Milestones Information Request

o . Anticipated Date of Activity
Item Activity Description Notes

Pond ABC Pond D Pond E

Draining of surface water/dewatering water from Pond D is scheduled for
1 Complete draining of surface water from the pond Mar-16 Oct-15 Apr-15 September 2015 to October 2015 but should begin ASAP to facilitate dewatering
Pond D and placement of Pond E ash in Pond D.

May 2015 is the date when well point testing is scheduled to begin in Pond E.
October 2015 is the scheduled date for the start of subsurface ash dewatering in

Start of subsurf; h d teri - - -

2 art ol subsuriace ash cewatering Ma-1t Gt la May-13 Pond D. However, subsurface ash dewatering of Pond D should being ASAP to

facilitate dewatering and placement of Pond E ash in Pond D.
3a Completion of Subsurface Ash Dewatering - Active Aug-16 Jun-17 Oct-15 This is the anticipated date when all well points and rim ditches will be removed.
) ) ) If underdrains/french drains are required below the liner to facilitate construction

C let f Subsurface Ash Dewat - P - -

= ompietion of Subsuriace Ash bewatering - Fassive g - 1e A we anticipate these will dry out and be capped by October 2018.

4a Start rerouting of low volume wastes (Outfall 501 and 502) NA NA Apr-15 Routing 501 and 502 discharge to Pond D.

Start rerouting of low volume wastes (Outfall 501 to new Polishing Wetland/Pond to

4b Outfall 005) NA NA Sep-16
Start rerouting of low volume wastes (Outfall 502 to Low Volume Settling Pond to Outfall

4 B ( E NA NA Oct-16
004)
For ponds with ash being closed in place: date when ash material will have been graded

5 to the point that we are ready to begin placement of cover material {ie start bringingin  [Mar-16 Jun-16 NA
fill)
For ponds with ash being closed in place: date when area cover is installed and

6 poncsaNithiash bEng P Mar-17  |Sep-17  [NA
stabilization is initiated
For Possum — A,B,C and Bremo — East: date when we will begin disturbance of current

7 . B Apr-16 NA NA
cover material

8 For Possum — E and Bremo — West: date when all ash has been removed NA NA Oct-15

April 2015 is date when the temporary access road will be constructed between
9 For all sites, date when land disturbance outside of pond footprints will begin Mar-16 Mar-16 Apr-15 Pond E and Pond D, all other land disturbance work outside of the Pond footprints
is scheduled to begin in March of 2016.
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